

PROCUREMENT PLAN-QUARTER 4

Activity Name	Procurement Method	Discipline	Invitation Date	Tender Close Date	Evaluation completion by PE	Submission for Adjudication	Award Decision	Project Commencement	Project Completion	Activity Report	Status
ICT UNIT											
Replacement of Virtual Servers	Open bidding	Services	13/02/2023	13/03/2023	23/03/2023	03/04/2023	03/04/2023	17/04/2023	31/05/2023	09/06/2023	Ongoing
Oracle Support contract	Open bidding	Services	13/02/2023	13/03/2023	24/03/2023	04/04/2023	04/04/2023	18/04/2023	25/04/2023	02/05/2023	Ongoing
Ciso ISE	Open bidding	Services	03/03/2023	31/03/2023	21/03/2023	28/04/2023	28/03/2023	04/04/2023	11/04/2023	24/11/2023	
FACILITIES DIVISION											
Project Name	Procurement Method	Discipline	Invitation Date	Tender Close Date	Evaluation completion	Submission for Adjudication	Award Decision	Project Commencement	Project Completion	Activity Report	
Refurbishment of bathrooms (1st floor and 4th floor)	RFP	Works	03/03/2021	31/03/2023	21/03/2023	28/03/2023	28/03/2023	04/04/2023	11/04/2023	24/11/2023	